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The weekly interface meeting on the Expedited Response Actions (ERAS) was held
to status the ERAs for the U.S. Department of Energy-Richland Operations

e Office and the regulators. The meeting was conducted in accordance with the
attached agenda.	 Actions were formally reviewed and the attached action item
list was updated and will be provided at the next weekly interface meeting.

All three projects were discussed, and their status is summarized in the
attached weekly report.

Two major issues were discussed. The first issue surrounded the request by
two individuals for a 15-day extension of the public comment period for the
316-5 Process Trench ERA Proposal. DOE agreed to pursue this request in
conjunction with EPA. Project activities will continue as scheduled until
directed to do otherwise. The second issue surrounds the requirements for
implementing an HC1 Scrubber as part of the CC1 4 treatment system. Attached
is a DSI summarizing those requirements. No other agreements or commitments
were reached.

Attachments:
1. Agenda
2. Action Item List
3. Weekly Report
4. HCl Scrubber Requirements



WEEKLY INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: June 17, 1991

•	 GENERAL ISSUES

Action Item Review

•	 INDIVIDUAL PROJECT STATUS

618-9 Burial Ground
o.	 Tritium no longer an issue.
o	 Down posting of the burial ground.

Is'	 -	 300 Area Process Trenches
^,.	 o	 Public comment extension.

r . .	 -	 200-W Carbon Tetrachloride
o	 ERA Proposal Status (NEPA).
o	 HCL scrubber requirements.

•	 OTHER ISSUES

Public Meetings.
-	 -	 Nuclear Waste Advisory Council presentation.

"s	 SUMMARY OF ACTION ITEMS
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EXPEDITED RESPONSE ACTION STATUS MEETING

-ACTION ITEMS-
June 17, 1991

ORGANIZATION ACTION ITEM

DOE Revise the TPA to refer to Interim Response
Actions and Interim Measures as Expedited
Response Actions.	 (open)

EPA Review and consolidate Ecology's comments with
EPA's comments on the document "Prioritizing
Sites for Expedited Response Actions at the
Hanford Site."	 (open)

WHC Disposition DOE-HQ comments on the document
"Prioritizing Sites for Expedited Response
Actions at the Hanford Site." (open)

WHC Provide EPA and DOE with an update of the
N-Springs engineering study.	 (open)

M	 EPA EPA committed to provide DOE and WHC with
feedback on the air permitting issues for the
carbon tetrachloride ERA as soon as possible.
(open)

WHC WHC will provide EPA with a copy of the

specification for the catalytic oxidation unit
after the bids are closed.	 (open)

^.	
WHC WHC will	 issue a press release on the 618-9

Burial Ground ERA after the decision is made on
how the waste will 	 be dispositioned.	 (open)

Ecology Ecology will provide Ralph Patt (State of
Oregon) with a copy of the Carbon Tetrachloride
ERA Proposal.	 (open)



, Weekly Report, Week Ending June 14, 1991
EXPEDITED RESPONSE ACTIONS

Technical Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 BURIAL GROUND EXPEDITED RESPONSE ACTION - Risk assessment for the 618-9
Burial Ground EE/CA will be prepared through a subcontract with IT
Corporation.

Sample analysis data is not being returned as contracted by Weston Laboratory.
The Office of Sample Management is talking to the labs to correct the
situation. More information on this topic will be available next week.

As a result of the segregation method agreed upon by all responsible parties,
none of the miscellaneous debris qualifies as hazardous waste. It is planned
that the majority of the waste will be disposed of as low-level waste
(resulting in cost saving). Results of radioactive surveys on the waste have
been obtained and are currently being evaluated.
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	 Regulatory Analysis has contacted Ecology regarding clarification on threshold
levels for treatment (e.g. what concentration of constituents does not require
treatment) of contaminated soil. This information is anticipated to be
received by June 15, 1991, to support the preparation of the EE/CA.

A task order is currently being developed for utilizing IT Corporation in
performing a biotreatability study. Results of this study will also be

-	 utilized in the EE/CA.
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	316-5 PROCESS TRENCH EXPEDITED RESPONSE ACTION - The soil sampling plan was
submitted to DOE-RL for their transmittal to EPA and Ecology. A weekly
meeting on the ERA with the various support organizations was held on June 12,
1991, to go over progress on completion of assignments. All assignments are
progressing on schedule. A draft readiness review document has been prepared
for concurrence signatures. The project is on schedule for a July 1, 1991,
start date.

200 WEST CARBON TETRACHLORIDE EXPEDITED RESPONSE ACTION - The draft document
DOE/RL-91-32, Expedited Response Action Proposal for the 200 West Area Carbon
Tetrachloride Plume, will be sent to DOE-RL, EPA and Ecology on Monday, June
17, 1991, meeting a DOE-RL award fee milestone.

A meeting was held with Engineering Testing to describe the CC1 4 vacuum hose
heater requirements. They have some good ideas and will provide a cost
estimate and schedule to assist in solving this problem.

A week was lost in the procurement cycle for the Catalytic Oxidation Unit in
establishing the capital cost accounts. We can recover by authorizing premium
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pay for the successful vendor to complete delivery by mid-August. The cost
account plan and specification has been hand delivered to Transportation.

Dr. Michael Marley,of VAPEX Environmental Technologies will be providing a
workshop on the fundamentals of soil vapor extraction on June 18 - 19, 1991,
at the Red Lion/Hanford House. The workshop is being held as part of the
training for the 200 West Area Carbon Tetrachloride Expedited Response Action
project personnel. Other individuals are also welcome to participate.
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June 14, 1991

FROM:	 Paul Valcich	 ..

Tetephone:	 6-6686

DON'T	 SAY	 IT - - -write iti	 DATE:

To:	 Wayne Johnson

cc:	 Mike Hagood

SUBJECT:	 HCl Scrubber Requirements

N'

The scrubber option quoted for the Catalytic Oxidation Module is a " PVC
counter scrubber with controls for HCl neutralization ".

The scrubber unit will require:

• Over 500 pounds of sodium hydroxide per day
• 35 gpm water supply. The scrubber will use 50 gpm and the.quencher
will use 10 gpm. Assuming a scrubber recirculation efficiency of 50%,
leaves a constant water supply need for 35 gpm.

• Waste water disposal system for 50,400 gallons per day.
• Extensive freeze protection or shut down during freezing weather.
• Operation support.

Unit scrubber related cost:
• Scrubber module	 $ 21,000.00
• Sodium Hydroxide ( $0.20 / pound, 500 lbs. per day ) 	 35,500.00

Additional cost with dollar amounts unknown at this time:
• Construction cost to install a water line to each
CATOX site.' Line will have to be hand dug due to rad.
zones.

• Waste water disposal costs for 50,400 gallons per day
per site.

• Operation manpower support. System would no longer be
maintained,by EFS technicians.
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